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OKLAHOMA VETERANS COMMISSION
Friday, September 16, 2016 — 10:00 a.m.
Auditorium
Sulphur Veterans Center

Sulphur, Oklahoma

Agenda Item #77 - Proposed Motion

I move to approve Amendment #8 ($-324,000.00) — Manhattan Construction for DCAM #14091EM, which will
reduce the construction allowances for drywall, roofing and fire protection.

Agenda ltem #79 - Proposed Motion

I move to approve Amendment #9 ($0.00) and 28 days - Manhattan Construction for DCAM #14091EM,
which will extend contract completion to October 28, 2016.

Apgenda Item #77 - Proposed Motion

1 move to approve Change Order #4 ($229,540.00) - AMX Environmental, Ltd. for DCAM #14091EM, which
will increase the anticipated hour by approximately 3,992 to complete work associated with cleaning and
maintaining containment areas through the project.

Agenda Item #97 - Proposed Motion

I move to approve Change Order #3 ($28,356.00) and 23 days — LDG, LLC for DCAM #i5221R, which will
incorporate full height backsplashes to cover and unforeseen condition in approximately 26 rooms and extend
contract completion to October 5, 2016.

Agenda Item #77 - Proposed Motion

I move to approve Change Order #4 ($1,246.00 — LDG, LLC for DCAM #15221R, which will incorporate the
replacement of the specified light fixture with another more appropriate LED fixture as well as deleting the LED
fixtures in approximately 8 rooms.

Agenda Item #7277 - Proposed Motion

1 move to approve Change Order #5 ($0.00) and 49 days — LDG, LLC for DCAM #15221R, which will extend
contract completion to November 23, 2016.

Agenda Ttem #77 - Proposed Motion

I move to approve Change Order #2 ($1,081.66) — Imajenus, Inc. for DCAM #15341, which will incorporate
cost associated with AEP/PSO installing DIP and RISER poles for the project.

Agpenda Item #77 - Proposed Motion




I move to approve Change Order #2 ($-541.10) and 31 days— Imajenus, Inc. for DCAM #15343, which will
credit the cost related to conduit, wire, and trenching as well as extend the coniract completion date to huly, 22,2016
due to the delay in receipt of the 1000kw Generator from Kohler.



State of Oklahoma

Office of Management and Enterprise Services ‘:m?:g]r;-ﬂt;zt?::n:gd Form zf
Division of Capital Assets Management g i if h wner an
Construction and Properties onsuitan

This dacument has. irﬁportant legal consequences. Consultation with an attarney is encouraged with respect to its completion,

AGREEMENT made as of the 27th day of July in the year 2016.

BETWEEN the Consultant’'s State of Oklahoma
client — identified as the Office of Management and Enterprise Services
Owner: Division of Capital Assets Management
Construction and Properties Depariment
Will Ragers Building
2401 N. Lincoln, Suite 106
Oklahoma City, OK 73152-3448

And the Consultant: Manhattan Construction Co.
2601 N.W. Expressway Ste. 300 W
OKC, OK 73112

For the following Project CAP Project Number: DCAM # EM 14091

Project Name: Sulphur VA Renovation Project
The Owner and Consultant agree as follows:

ARTICLE 1. Amendment #8

Add the following:

Amendment #8 per the attached Executive Summary from Manhattan Consftruction Co., dated July 27, 2016, in
the amount of (minus) - $324,000.00

QODVA
(Using Agency) (Authorized Representalive Signature) (Date)
(GL Unif) (Account) (Sub-Account) ~ (Fund Typs) (Class Fund) (Department) (Budggt Ref) (Operaling Unif)
OCIA Funding Approval (if applicable) - Initial: (Attach Agency Change Order Reqa%( Form 010A/B if necessary)
This Agreement entered into as of the day and year first written above W 6
O7h7 e
(Owner Signature) (Date Signed) (Consultant Signature) /  (Dafe Signed)
Mickerl Jones Wt = OQ’.EI‘E._ ~Aem . VRE
Director (Printed Name and Title)

Construction and Properties Department

(EIN/TIN Number)

DCAM/CAP - FORM B151AM (03/2015) AMENDMENT TO STANDARD FORM OF AGREEMENT-CONSULTANT PAGE 1 OF 1



SULPHUR VA MOLD REMEDIATION

Amendment #8
EXECUTIVE COST SUMMARY

July 18, 2016
INITIAL SCOPE ITEMS TOTALS MGCC OVER/
BUDGET UNDER
Indtfal Contract Amount {Precon) 20,000
Amendment #1 988,851 $0
Amendment #2 106,030 $0
Amendment #3 136,600 $0
Amendment #4 589 464 $0
Amendment #5 2,816,284 $0
Amendment #6 -410,938 $0
Amendment #7 4,502,358 $0
Total $8,748,550} $0] $0
ADDED SCOPE
Amendment #7 ltems
Reduce Construction Allowarces 300,000
Subtotal Added Scope (300,000} 50§ 50
Sales Tax--Non Component Mils Only 8.380% ingl
GC Bond 0.750%
tBuilders Risk
Subguard--Fixed % @1.5% 1.50%
Suh Bonds (see Subguard) 1.60% NIA
General Liabilify 0.75%
Subtotal} -$300,000
$0
Fee (8.00%) 8.00% -$24.,000
Subtotal -$324,000
[Contingenay 0.00% N/A
AMENDMENT #8 TOTAL 324,000

CONTRACT SUMMARY

PREVIOUS CONTRACT AMOUNT $8,748,550
APPROVED AMENDMENTS / CHANGE ORDERS -$324,000
CURRENT CONTRACT AMDLUINT, 58,424,550




State of Oklahoma
: ; ; Amendment to
Office of Management and Enterprise Services Standard Form of Agreement

Division of Capital Assets Management
Canisteiuction ;nd Properties g Between Owner and Consultant

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion.

AGREEMENT made as of the 24 day of August in the year 20186.

BETWEEN the Consultant's State of Oklahoma
client ~ identified as the Office of Management and Enterprise Services
Owner: Division of Capital Assets Management
Construction and Properties Department
Will Rogers Building
2401 N, Lincoln, Suite 106
Oklahoma City, OK 73152-3448

And the Consultant: Manhattan Construction Gompany
2601 NW Expressway, Ste 501W
Qklahoma City, OK 73112

For the following Project CAP Project Number: DCAN# EM 14091
Project Name: Sulphur VA Renovation Project

The Owner and Consultant agree as follows:

ARTICLE 1. Amendment #9

Add the following:

Contract Amendment #9 will extend the contract completion time hy 28 days to October 28, 2016. There will be
no cost associated with this time extension.

Oklahoma Tourism & Recreation Depariment
(Using Agency) (Signature) (Date)
GL Unit: |Ac:ct: |Sub-Acct: ]Fund Type: Class Fund: IDept: 'Bud Ref; | Oper. Unit:
OCIA Funding Approval (if applicable) - Initial: (Attach Agency Change Order ReguestfForm 010A/8 if necessary)
This Agresment entered into as of the day and year first written above W
oks /i

(Owner Signature) (Date Signed) (Consultant Signature) 7 ¢ (Pate Signed)
Mickerl Jones e T O'Gaw..e o .
Director (Printed Name and Title)

Construction and Properties Department

(EINFTIN Number)

DCAM/CAP - FORM B151AM (12/2014) AMENDMENT TO STANDARD FORM OF AGREEMENT PAGE 1 OF 1



5 State of Oklahoma
:\_ Office of Management and Enterprise Services &ian dalﬁnll:i’:glm;nﬁt«;?eement

' Division of Capital Assets Management
Construction and Properties Between Owner and Consultant

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion.

AGREEMENT made as of the 24 day of August in the year 2016.

BETWEEN the Consultant's State of Oklahoma
client — identified as the Office of Management and Enferprise Services
Owner; Division of Capital Assets Management
Construction and Properties Department
Will Rogers Building
2401 N. Lincoln, Suite 106
Oklahoma City, OK 73152-3448

And the Consultant: Manhattan Construction Company
2601 NW Expressway, Ste 501W
Oklahoma City, OK 73112

For the following Project CAP Project Number: DCAM# EM 14091
Project Name: Sulphur VA Renovation Project

The Owner and Consultant agree as follows:

ARTICLE 1. Amendment #9

Add the fallowing:

Contract Amendment #9 will extend the contract completion time by 28 days to October 28, 2016. There will be
no cost associated with this time extension.

(Using Agency) {Signature) (Date)
GL Unit: ‘Acct: ISub-Acct: lFund Type: Class Fund: |Dept: |Elud'Ref: lOpar. Unit:
QCIA Funding Approval (if applicable) - Initial: (Attach Agency Change Order Requestform 010A/B if necessary)
This Agreement entered into as of the day and year first written above W
ooyks /i

(Owner Signature) (Date Signed) (Consultant Signalure) 4 7 (Pate Signed)
Mickerl Jonies Misr OCsre v .
Director (Printed Name and Title)

Construction and Properties Deparlment

(EIN/TIN Number)

DCAM/CAF - FORM B151AM (12/2014) AMENDMENT TO STANDARD FORM OF AGREEMENT PAGE 1 OF 1



State of Oklahoma

Office of Management and Enterprise Services
Division of Capital Assets Management
Construction and Properties

Change Order

IMPORTANT NOTE: The Work described herein is NOT authorized until this Change Order is completed and signed by all entities listed below. Do
NOT proceed with Work until the Change Order is completed and signed by each party.
This form is required and shall be prepared by the Contractor. All costs must be broken down.

Date: 09/08/16 Purchase Order#: CAP Project #: EM14091
From Proposal Request #: Contract #: N/A

; . . . DCAM/CAP
Project Name:  Sulphur VA Mold Remediation Project Project Manager: W. Harrell
Contractor: ANX Environmental, Ltd. Change Order #: 004
Using Agency: Consultant;

Brief description of Change:
Overage of accumulated hours,

Brief description of Time delay:
Time delay Is in accordance with General Contractors overall schedule,

Not valid until signed by the Contractor, Consultant, Using Agency and Authorized CAP Representative.

The original [® Contract Sum [ Guaranteed MaximuUm Price WaS.......oorv e e ee e v e 3 83,720.00
Net change by previously authorized Change OFderS.............vvviveiir oot et e e e es s 3 406,410.00
The @& Contract Sum 0O Guaranteed Maximum Price prior to this Change Orderwas..................ccc.cove... § 490,130.00
The K Contract Sum [ Guaranteed Maximum Price will be [ increased [ decreased [ unchanged :
by this Change Orderin the amMOUNt OF ..o e e e e eee e v e s eenns $ 229,540.00
The new Contract Sum [ Guaranteed Maximum Price  including this Change Order will be............ § 719,670.00
The Contract Time will be increased [ decreased [ unchanged by Calendar Days
The date of Substantial Completion as of the date of this Change Order therefore is 10/31/16
(Date)
APPROVALS: <« —
“Tom ExonLy) Wejle e qlal e
{Confractor Authorized Represenlalive Printed Name) (Contractor Authorized Representative Signature) {Date)
Manny Sauviller %ﬂfq = ,,W///V/Z/ 9/9/16

{Consultant Authorized Representative Printed Name) (Cansulfanmﬁd Representative- Signature) {Date)

{Using Agency Authorized Representative Printed Name) {Authorized Representalive Signafure) (Date)

6500 A0200 54621 50 3500 42500 9300005 16 CONSPRJ
(GL Unit) {Program Code) {Account} (Sub-Account] | (Fund Type) {Class Fund) (Department) (Budgef (Operating Unif)
Ref)
OCIA Funding Approval (if applicable) - Initial: {Attach Agency Change Order Request Form 010A/B if necessary)

Mickerl Jones
{Authorized CAP Representative) {Signature)} (Date)

{DCAM/CAP Project Manager)

DCAM/CAP — FORM G701e {06/2015) CHANGE ORDER PAGE 1 0OF 3




% State of Oklahoma
i Office of Management and Enterprise Services Change Order
¢ Division of Capital Assets Management Breakdown Sheet
Construction and Properties

If change order is $10.000.00 or greater, subcontractor invoices MUST be included with breakdown of (abor, materfais, tax, overhead and profit.

I (1) Materials Unit Unit Cost Total

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
Subtotal (1) $ 0.00

(2) Labor No. Of Hours Hourly Cast Total

3992.00 57.50 220,540.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
Subftotal {2} $229,540.00

(3) Equipment No. Of Hours Hourly Cost Total

0.00
(.00
0.00
0.00
0.60
0.00
0.00
0.00
Subtotal (3) $ 0,00

{4) Sub Contractors (List sach Sub Contractor) Total

Subtotal (4) $ 0.00

Column 1 Column 2
Insurance Cost Overhead Costs (16% Maximum of 1,2 & 3)
Bond Cost Profit (10% Maximum of 1,2 & 3)
Saocial Security Taxes (FICA) Overhead Costs & Profit (Total limited to 15% of 4)
Other Taxes Total of Column 2 0.00

Worker's Compensation

Employee Fringe Bensfits Totai for this Page
Total of Column 1 0.00 H{Sublotals 1 - 4, and Cot. 1 & 2 Totals) $229,540.00

DCAM/CAR - FORM G701e (06/2015) CHANGE ORDER PAGE 20F 3



State of Oklahoma

& Office of Management and Enterprise Services Change Order
} Division of Capital Assets Management Expianation
Construction and Properties

Requested by: I Contractor [_IConsultant [ Tusing Agency [} Qwner (DCAMICAR)

Reason for Changg: {check box} Detailed explanation required below.

B Unforeseen site condition. [] Work not specified in Contract Documents, but essential to completion of the
[T Scope change: Using Agency request. project.
[ Scope change: DCAM/CAP request. [T Other: (Describe)

Provide a detailed description of the proposed change in the Work and provide detailed reasons why this change is necessary.

DETAILED REASON FOR CHANGE IN THE WORK:
Services performed under this contract are provided on an all-inclusive hourly rate basis. AMX Environrental, Ltd. (AMX) provided
a proposat with an anficipated amount of hours based on the performance of work by other trades. AMX has exceeded the
anticipated hours due to unforseen conditions experienced by other trades during the replacement of HVAC ductwork during
Phases 4, 10, and 7 of the project.

The overage hours were all spent maintaining the infectious disease contral measures in place.
A detailed daily report is attached to this request.

CONTRACT TIME REQUEST EXPLANATION:
{Deseribe how the time requested will extend the “critical path” of the project schedule and will not be concurrent with other work.}

Tirne extension is required in accordance with the General Conlractor's revised schedule.

DCAMICAP - FORM GT701e (06/2015) CHANGE ORDER PAGE 3 OF 3



. State of Oklahoma

1. Office of Management and Enterprise Services
y: Division of Capital Assets Management
Construction and Properties

Change Order

IMPORTANT NOTE: The Work described herein is NOT authorized unfil this Change Order s completed and signed by all entities listed below. Do
NOT proceed with Wark until the Change Order is completed and signed by each party.
This form is required and shall be prepared by the Cantractor. All costs must be broken down.

Date: 08/01/16 Purchase Order; 6509025314 CAP Project #: 15221R
From Proposal Request# ~ PR002 o Contract #: N/A

; , e . . DCAMI/CAP dar
Project Name:  Replace Millwork - ODVA Sulphur Division, 304 E Fairlane, Sulphur, OK Project Manager: Manny Sauviller
Contractor: LDG, LLG Change Order #: 3
Using Agency:  OK Dept. of Veteran Affairs Consultant: Small Architects

Brief description of Change:

Provide full-height backsplashes in the following rooms: 105, 108, 107, 114, 115, 118, 122, 128, 129, 151, 152, 172, 174, 305, 308,
307, 314, 315, 318, 322, 328, 3209, 351, 352, 372, and 374.

Per direction from on-site staff, delete full-height backsplashes in the following rooms: 128, 129, 151, 152, 328, 329, 351, and 352.

Brief description of Time delay:
Additional time is required to complete the work due to limited access to the work areas.

Not valid until signed by the Gontractor, Gonsultant, Using Agency and Authorized CAP Representative.

The original @ Contract Sum [J Guaranteed Maximum Price was 440845
Net change by previously authorized Change Orders............. T $ -8500
The Contract Sum  [J Guaranteed Maximum Price prior to this Change Order was................. Ve 432345
The ® Contract Sum [0 Guaranteed Maximum Price will be ® increased [ decreased [ unchanged
by this Change Orderin the amount OF...... ... v e eaean s rrerr s e s sarsanansesaran $ 28,356.00
The new Contract Sum [0 Guaranteed Maximum Price  including this Change Order will be............ $ 460,701.00
The Contract Time willbe @ increased [decreased [ unchanged by 23 Calendar Days
The date of Substantlal Completion as of the date of this Ghange Order therefore is 10/05/16

(Date}
APPROVALS: P

Gene Lavastida M MM‘ 01 Aug. 16

(Contractor Authorized Representafive Printed Name) ~ [Date]
-, Ay N (A
(Consullant Aulhorized Rogresentativa t’Eﬂ!Er}' Name) (Date)
| “[Uising Agency Aulhorized Reprasentative Prinfed M) " {Authorized Representative Signature) (Date)
(GLUnfj | (Program Cods) |  (Account] | (Sub-Account) | {Fund Typs) | (Class Fund) | (Doparmenl) | (Budget| (Operating Uni)
! | . Raly
OCIA Funding Appraval (if applicable) - Initial: ; {Attach Agency Change Order Request Form 010A/B if necessary)
Mickerl Jones
(Authorized CAP Representative) (Slgnatura) (Dste)

Manny Sauviller
(DCAM/CAP Projact Manager)

DCAM/CAF — FORM G701e (06/2015) - CHANGE ORDER PAGE 1 OF 3



State of Okiahoma
Office of Management and Enterprise Services Change Order
Division of Capital Assets Management Breakdown Sheet

Construction and Properties

B change order is $10,000,00 or greater, subcontractor invoices MUST be included with hreakdown of labor, materials, tax, overhead and profil,

(D Materials B Unit UnitCost | Total
. _ 0
- ) N 0
= J— — 0
,_ -
] ' _ 0
~ _ 0
e )
B ] 0
Subtotal (1) 0
{2 Labor - No. OfHours | Hously Cost Tolal
0
w B L 0
] B 0
i
b
0
i 0
D)
R Subtotal (2) 0
(3) Equipment No. Of Hours Hourly Cost Tolal
5t
0
0
i
] 0
] 0
0
. I 0
B o Subtotal (3} | 0
{4) Sub Coniractors [List each Sub Contractor) Total
Unlimited, Inc. _ ‘ 1 25750
Delete full-height backsplashes in Rooms 128, 129, 151, 152, 328, 320, 351, & 352 - -2100
Subtotal {4} 23650
Column 4 Column 2 -
Insurance Cost S 416 {Overhead Costs {15% Maximum of 1,2 & 3) 3699
Bond Cost 591 |Profit (10% Maximum of 1,2 & 3}
Social Security Taxes (FICA} Overhead Costs & Profit (Total limited to 15% of 4)
Other Taxes ' - Total of Column 2 B ' 3699
Warker's Compensation o ' B '
Employes Fringe Benefils ___[Total for this Page o 58356
Total of Column 1 1007 |(Subinials 1- 4, and Col. 1 & 2 Totals)

DCAM/CAP — FORM GY01e (06/2015) CHANGE ORDER PAGE 2 OF 3




State of Oklahoma

Office of Management and Enterprise Services
Division of Capital Assets Management
Construction and Properties

Change Order
Explanation

Requested by; [ Contractor ] Consultant M Using Agency ] Qwner (DCAMICAP)

Reason for Change: {check box) Detalled explanation required below.

] Unforesesn site condition. [} Work not specifiad in Contract Documents, but essential to completion of the

M Scope change: Using Agency request. project.
[1 Scope change: DCAM/CAP request. [ 1 Other: (Describe)

Pravide 2 detailed cescsdntion of the proposed change in the Work and sienvide detailed reasons wiy this changa is necessary,

DETAILED REASON FOR CHANGE IN THE WORK:

The existing surface material was delaminating from the wall at the backsplash locations in Rooms 195, 108, 107, 114, 115, 118,
122, 172, 174, 305, 306, 307, 314, 315, 318, 322, 372, and 374. The recommended repair is o furr-out the walls and replace the
failing material with full-height backspiashes comprised of 1/2* DuPont Corian to match the new counterlops.

CONTRACT TIME REQUEST EXPLANATION:
{Describe how the ime requested will extend tha "erllical path” of tha project schedule and will not be conecurrent with other work.)

More time 1s required to complete the work due 1o Imited access o the work areas.

DCAMICAP - FORM GT@1e (06/2015) T CHANGE ORDER PAGE 3 OF 3




Division of Capital Assets Management Change Order

Construction and Properties

IMPORTANT NOTE: The Work described herein Is NOT authorized unfil this Ghange Order is completed and signed by &l entilles listed below. Do
NOT proceed with Work until the Change Order Is completed and signed by each party.
This forrg ls Vrequired and shall be prepared by the Contractor. All costs must be broken down,

Date; _ 08/24/186 Purchase Orderf: 6509025314 CAP Project # 15221R
From Proposal Request#:  RFI's 006 & 007 o Contract #: NIA

, _ —_— ‘i . DCAMICAP ;
Project Name:  Replace Millwork - ODVA Sulphur Division, 304 E Fairlane, Sulphur, OK Project Manager: Manny Sauviller
Contractor: LDG, LLC - Change Order #: 4 o
Using Agency:  OK Depl. of Veteran Affairs _ Consultant: Small Architects

Brief description of Change:

In accordance with RFI 008, replace the specified 120v LED strip light fixtures with the recommended
"LTL48-LED840KO30LUNV-F05, Airey-Thompson 277V U.C.L." fixture. Also, in accordance with RFI 007, delete the under-cabinet
LED strip light fixtures in all rooms, except 128, 129, 151, 152, 328, 329, 351, and 352,

Brief description of Time delay:

N/A.
Not valid until signed by the Cnntraclor_,_c_t;nsullant, Using Agency and Authorized CAP Representative.
The original @ Contract Sum [ Guaranteed Maximum Price Was.............cvvvveninnninsssninin e $ 440845
Net change by previously authorized Change Orders...........veuecineinieicienninsnscesssasss s st esanees $ 19858
The @ Contract Sum [ Guaranteed Maximum Price prior to this Change Order was.........c.ccceiiinnenan, $ 460701
The ®E Contract Sum [0 Guaranteed Maximum Price will be H increased [ decreased [ unchanged
by this Change Order in the amount of.......ccceeeeciiireereeineeviienes R T R e AR S T A R S $ 1246
The new O Confract Sum O Guaranteed Maximum Price  including this Change Order will be............ 5461947
The Contract Time will be O increased [ decreased unchanged by _ Calendar Days
The date of Substantial Completion as of the date of this Change Order therefore is 10/05/16
) — (Data)
APPROVALS: , (
 J
Gene Lavastida . _G@,,n_, }? MM - 08/24/16
(Contractor Authorized Represeniative Printed Name) (Coniractor Authorized Represenlalive Signature) _/’ (Date)
THAUAS QUL Adde | | “TY— 8feshe
{Consultant Authorized Reprasentitive Printed Nams) (Consuhant Authorized Representativa Signaitfie—— (Data)
(Using Agency Authorized Represenialive Printad Name) {Authorized Representalive Signaturs) ) [Daia)
' |
(GL UM} | (Program Coda) [ Account) (Sub-Account; | (Fund Typs) | (Class Fund) { [Deparimany | (Budgsr | (Oparaiing Uni)
— — _ Fed )
r QCIA Funding Approval (if applicable) - Initial: 7 (Attach Agency Change Order Request Form 010A/B If necessary)
Mickerl Jones -
({Authorized CAP Reprasentalive) {Signalural ] {Dats}

Manny Sauviller
(DCAM/CAP Project Manager)

DCAMICAP — FORM G701e (06/2015) T — CHANGE ORDER PAGE 1 OF 3



State of Okliahoma
Office of Management and Enterprise Services
Division of Capital Assets Management

Constriction and Properties

Change Order
Breakdown Sheet

[ change order is $10,000.00 or greater, subcantractor involces BUST be included with breakdown of |abor, materials, tax, overhead and proﬁi

{1) Materials ___Unit Unit Cost Total
. 1 964 964
8]
_ O
.10
{0
0
0
0
Subtotal {1) |95
{2) Labor No. OfHours | Houry Cost | Tota
0 -
0
0
14
0
0_
0
- 0
Subtotal (2} |
i3) Eguipment Ne. Of Hours Heuesly Cost Total
5
o 0]
10
0
0
10
I 0
0
Subtotal (3) |0
i {4) Sub Contractors {List ach Sub Contractor) Tolal
) Subtotal (4) ()
e Column 1 - . Column2 B
Insurance Cost i7 Overhead Costs {15% Maximum of 1,2 & 3) 145
Bond Cost ) 24 |Profit {10% Maximum of 1,2&3) 96
Social Security Taxes (FICA) Overhead Costs & Profit {Total limited to 15% of 4)
Other Taxes Total of Column 2 ~ 241
\Worker's Compensation ) e
Employea Fringe Benefits Total for this Page 1248
Tota! of Column 1 41 (Subtotals 1 - 4, and Col, 1 & 2 Totals)
DCAMICAF _FORM G701e (DB/2015) GHANGE DRDER PAGE 2 OF 3




State of Oklahoma

Office of Management and Enterprise Services
Division of Capital Assets Management
Consfruction and Properties

Change Order

Explanation

Requestedby: [ Contractor [_1Consultant

Reason for Chiange: (check box) Detailed explanation required below.

Wl Unforaseen site condition, {1 Work not specified in Contract Documents, but essential to completion of the

[3 Scope change: Using Agency request. project.
[ Scope change: DCAMIGAP request. {1 Other: {Dascribe)

Provide a detalled deseripticn of the propnged change in the Work and pravide detalled reasons why this chargs is necessary-

The specified light fixtures were provided for a 120v service in accordance with the contract documents; however, the service

avaliable on site Is 277v. The purchased fixtures are being relurned and replaced with a fixture compatible with the service
available on site.

Additionally, six of the fourteen fixiures are being deleted as requested by the Using Agency.

CONTRACT TIME REQUEST EXPLANATION:
{Describe how the time requested will exfend the “critical path” of the projact schedute and will not be concurrent with other work.)

N/A.

DCAMICAP — FORM Grate (06/2015) - R %




710 Asp Ave, Suite 804

L/\\//\ Norman, QK 73069
Tel (866) 226-8071

STIDA Lt Frvedd

Development Group www.LDG-11C.com

August 24, 2016

Ms. Devon Kolomyjec
Small Architects

108 5. Broadway
Edmond, OK 73034

RE: ODVA SULPHUR DIVISION
Millwork Replacement ~ Proposed Change Request 004

Ms. Kolomyjec:

We are pleased to offer the following proposal in accordance with the responses to RFI's 006 and 007,
dated 08/23/16 and 08/09/16, respectively. We propose the following:

- replace the specified 120v LED strip light fixtures with the recommended “LTL48-
LED840KO30LUNV-FO5, Airey-Thompson 277V U.C.L.” fixture. Please note that the lead-time for
replacement fixtures is 2-3 weeks after approval.

o Return the 14 purchased fixtures, less applicable freight, handling, and restocking charges:

o Material ($1783)
o Labor on reduced fixture count ($ 600)
o Restocking $ 446
o Freight & Handling $ 350

Subtotal ($1587)

RFI 007 - install under-cabinet LED strip lights in Rooms 128, 129, 151, 152, 328, 329, 351, and
352 only; delete fixtures shown on the drawings for the remaining rooms.

» Furnish and install 8, 277v LED strip light fixtures:

o Material, Freight, & Handling $2551
« RFI 006 ($1587)
RFI 007 $2551
Subtotal $ 964

Insurance & Bond @ 4.26% $ 41

Overhead @ 15% $ 145

Profit @ 10% $ 96

TOTAL $1246

If you have any guestions, please let us know. Thank you for your consideration.
Sincerely,
LDG, LLC

Gene Lavastida
President



IS_'{'\l\é}\ Request for Information

Development Group

PROJECT RFI NO: at6
Replace Millwork —~ ODVA Sulphur Division DATE: 08/08/15

T0: PROJECT NUMBER: 15221R REPLY DATE; ASAP
Thamas Srmal DOCUMENT REFERENCE:
Small Group Architects
CONTRACT DATE: 02/15/16 FIELD:
CONTRACT FOR:  Millwork Replacement _ OTHER:

DESCRI

The cantract documents Indicate that the under-cabinet light fixtures ara to be Amblance Lighting Systems 120v
LED's, We are told by ODVA staff that the existing voltage on shte available for thase fixtures Is 277v. All fixtuves
have been delivered to the site and are configurad for 120v in accortdante with the documents. We have not
been able to locate a 277v version of the spacHied fixture. Pleass advise how we are to procesd.

REQUESTED BY: Gregg Bohler, LDG-LLC

ATTACHMENTS: N/A

RECO

et 1540 kehamn all Cryony 120V Fixhuves , ond ve =

oviev comparable 271 fixtnres oo vecoMmMmerdac
Wy LOKG, Jesay Rvamp (Bell McCoy), by elecivician

éﬁf{w e APTINY

SIGNED BY: (ARCHITECT)

710 Asp Ave, Suite 804, Norman, OK, 73069 ¢ (866) 251-7377 @ www.ldg-llc.com
{3441310121) Pagelofi



-'?i VISIONEERING LTL
LED Task Light
Premium-Gracs & otmrtad Low-E Portable Task Luminsie
F';ject-
P Premium-grade, under ocabinet task light. For use with indoor
Type applications where low-glare illumination and ease of installation
_| is required. This luminaire's shallow design with its standard
Date cord plug set makes it ideal for use as task lighting with quality
] | office furniture. -
Cat #
Speciﬁca‘tions Features
Optical Systern e |deal for under cabinet lighting

Standard diffuser is a clear prismatic pattern #12 acrylic lens, designed for high-
efficiency and low-glare illumination. See product key for alternate configurations.

bMaounting

Key holes provided far easy mounting. Luminaire mounts easily within steel shelves
using the optional slide through steel mounting rails. Flush mounting surface
contains no offsets or exposed fastener heads.

Comatruciion
Die-formed, code gauge steel. One-piece folded construction. Spotwelded for
rigidity and clean appearance. Standard three wire cord and plug set. Center exit

» Shallow design

e Clear prismatic acrylic diffuser

« Standard cord plug set allow for quick and
easy operation

@ Standard rocker switch

» Steel housing and ends with black textured
finish

Options & Adders

¢ Linear prismatic lens

'? s:falr;dard.  Convenience outlet e
rinias:
O
Textured, sandtex black, polyester powder painted. High-reflectivity coated ¢ PIE REUpEHEY Bensor 2
reflecting surfaces for improved efficiency. ¢ Other connector cable lengths ava;lable =
Elani {consuit factory) &5
Elacirical =
Long life LED's coupled with high efficiency drivers provide quality illumination, | APplications g
Rated to deliver L80 performance > 50,000 hours. Supplied with dimmable drivers | © Display Cabinets 9
(0-10v). Systern efficacy of at least 100 lumens per watt for standard units, e Office Areas %
Approvais = Task Lighting =
Approved to CSA and UL standards. ¢ Under Cabinets 3
s Work Stations E
=
=]
4
Dimensions
$— A —
3 - MOUNTING OVERALL
_. 3 . -~ KEYHOLES MODEL | LENGTH
€ = B € L A{in)
24 24"
3 13/1F [3 1311 8| 4
TOP VIEW
CONVENIENGE OUTLET ROCKER —t
KD, e SWITCH R, . -~
E . | i
= = I 3THE
BOTTCOM VIEW g
[ 3 o q, ¥ S
\\_‘_____ K.0. FOR STANDARD/
CORD PLUG SET (CHOOSE
FROM 1 OF 3 LOCATIONS)

BACK VIEW

Visioneering 35 Oak St. Toronto, ON M9N 1A1 Phone: (416)245;7991 Fax: (416)245-4778 | www.viscor.com | Visloneering Is a Viscor Inc. brand

Page 45



Project LTL ‘; VISIONEERING
e LED Task Light

T Bramiuvm-Grade Supf

Date

Cat # |

LG TOF RNGiGimarie

et ey e e ey R e, e Ry
Ordering [ [ R
Vallage Finishtiprions (black is standard)
| 8-ignsm) uni - gznagry O FER YERTEK
Lamp 347 - 347 wx
Type Lens Options
(Prismatic Acrytic - Paltern 12 Is Standard)
LER  age . 3500 K ) P10 Linear Prismatic Acrylic - Patiemn 25
ADK - 083K
Wiring Optl
(3-wire cord + plug is standard - VO5)
04fE.. 1600 [1 Va0 No Cord - Hard Wire
0BIL - 3000 [0 V02 Convenience Outlet
0 V77 PIR Integral Occupancy Sensor
{Nol available with Rocker Switch)
Example:
LTL48-LEDB40KD30LUNV-VO2Z | — —
- - i#+ V0O is Standard
Other aptions may be avallable consul! factory. | when ordering 347V
Specifications and dala subject to change wilhout nofice,
Nomina |
Size I Watts |
Lumens

24in |016L] (1600)| 26
48in [030L| (3000)| 42 |

9
£
(0]
3
2
i
:
=]
S
7
3
=

Visionasring 35 Oak St. Toronto, ON MON 1A1 Phone: (416)245-7991 Fax: (416)245-4778 | www.viscor.com | Visionesring is a Viscor Inc. brand
Page 46 S0TET1A



STID/A  Requestfor Information
Group

PROJECT RFl NO: 007

Replace Millwark — QDVA Sulphur Division DATE: 08/08/18

TO: PROJECT NUMBER: 15221R REPLY DATE: ASAP
Thomas Srmall DOCUMENT REFERENCE:

Small Group Architects
CONTRACT DATE: G2/15/16 FIELD:

COI\_IIT_?ET FOR: Millwork Replacement ~ OTHER:

RE DESCRIPTION:
On-gite ODVA staff hava indicated that they do not want to instail all of the light fintures shown on the
drawings. Please confirm which light fixtures are to be installed.

REQUESTED BY: Gregg Bohler, LOG-LLC

ATTACHMENTS: N/A
ENDA

REPLY: .
Undev (At LEDzAvip \iﬁ\n’fs b be ingtalled in
oo 129,134, (a1, \a2 99, 234, o1, and 259,

o AR i olafiv

SIGNED BY: (ARCHITECT]

710 Asp Ave, Suite 804, Norman, OK, 73069 ® (866) 251-7377 @ v pim-lc ooy
(3441310121) Pageiofl



State of Oklahoma

Office of Management and Enterprise Services
Division of Capital Assets Management
Construction and Properties

Change Order

IMPORTANT NOTE: The Work described herein is NOT authorized until this Change Order is completed and signed by all entities listed below. Do
NOT proceed with Worle until the Ghange Order is completed and signed by each party.
This form is required and shall be prepared by the Conlractor, All costs must be broken down.

Date: 06/20/16 Purchase Order: 1 i CAP Project: 18341

From Proposal Request #: Contract #: NIA

Project Name:  TALIHINA EMERGENCY BACKUP GENERATOR _DCAMICAP o | Haley
Project Manager:

Contractor: IMAJENUS, INC. Change Order #:_ 2

Using Agency: Consultant:

Brief description of Change: .

AEP has submitted their proposal to install the DIP and RISER poles for the Project. ODVA was responsible for the DIP pole
and AEP has included that in their price to us. We are proposing to manage both pole settings under out contract and this
change order is for the amount that they, AEP would have charged the ODVA for the DIP pole.

Brief description of Time delay:

Not valid until signed by the Contractor, Consultant, Using Agency and Authorized CAP Representative,

The original & Contract Sum [l Guaranteed Maximum Price Was........viireesii e s $ 904,441.65
Net change by previously authorized Change (013 = 1 TOUUT U P OO PTO P PRP PRSI P PR PP $ 0.00
The @ Contract Sum [ Guarantesd Maximum Price prior to this Change Order Was.............oveveceanvirn @ 904,441.65

The Contract Sum O Guaranteed Maximum Price will be & increased O decreased [@ unchanged

by this Change Order in the amount Of.......ociiiiimins s . $ 1081.66
The new Contract Sum [ Guaranteed Maximum Price  including this Change Order will De............ $ 905,523.31
The Contract Time will be increased [ decreased [J unchanged by 0 Calendar Days
The date of Substantial Completion as of the date of this Change Order therefore is 07/22/116
(Date)
APPROVALS:
C. Joseph Watt, P.E. % 24 W 08/1516
{Conlractor Authorized Represenlalive Printed Name) (Conlragtor Aythorized Réprgdentative Signature) (Date)

o Jp ha ﬂ%skéﬁ_‘

{Consullant Autharized Represantative Printed Name)

hY
epresentalive Signalure)

s B
(Using Agency Authorized Represenlative Printed Name) {Authorized Representative Signalure) (Dale)
(GL Unit) (Program Code) (Account) (Sub-Account) | (Fund Typa) | (Class Fund) Depaiment) | (Budgel | (Operating Unil) |
Ref)
OCIA Funding Approval (if applicable) - Initial: (Attach Agency Change Order Request Form 010A/8 if necessary)

Mickerl Jones ~
(Authorized CAP Representalive) (Signalure) (Date)

(DCAM/CAP Project Manager)

DCAM/CAP — FORM G701e (06/2015) CHANGE ORDER PAGE 1 OF 3



State of Oklahoma

Office of Management and Enterprise Services
Division of Capital Assets Management
Construction and Properties

Change Order
Breakdown Sheet

If change order is $10,000.00 or greater, subcontractor invoices MUST be included with breakdown of labor, materials, tax, overhead and profit.

(1) Materials

Unit

Unit Cost

Total

Set Power Pole for ODVA under AEP/PSO

1.00

1,081.66

1,081.66

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Subtotal (1)

$1,081.66

(2) Labor

No. Of Hours

Hourly Cost

Tolal

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Subtotal (2)

$ 0.00

(3) Equipment

No. Of Hours

Hourly Cost

Total

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Subtotal (3)

$ 0.00

(4) Sub Contractors (List each Sub Contractor)

Total

Subtotal (4)

$ 0.00 |

Column 1

Column 2

Insurance Cosl

Overhead Costs (15% Maximum of 1,2 & 3)

162.25

Bond Cost

Profit (10% Maximum of 1,2 & 3)

108.17

Social Security Taxes (FICA)

Overhead Costs & Profit (Total limited to 16% of 4)

Other Taxes

Total of Column 2

270.42 |

Worker's Compensation

Employee Fringe Benefits

Total of Column 1

0.00

Total for this Page
(Subtotals 1 - 4, and Col. 1 & 2 Totals)

$1,352.08

DCAM/CAP — FORM G701e (06/2015)

CHANGE ORDER PAGE 2 OF 3

A



State of Oklahoma

Office of Management and Enterprise Services Change Order
Division of Capital Assets Nlanagement Explanation
Construction and Properties

Requested by: Contractor [[1Consultant [JUsing Agency [ Owner (DCAM/CAP)

Reasan for Change: (check box) Detailed explanation required below.

[0 Unforeseen site condition. Work not specified in Contract Documents, but essential to completion of the
[ Scope change: Using Agency request. project,
[ Scope change: DCAMICAP requesi. [ Other: (Describe)

Provide a delalled description of the proposed change in the Work and provide delailed reasons wiy this change is necessary,

DETAILED REASON FOR CHANGE IN THE WORK:

AEP has submitted their proposal to install the DIP and RISER poles for the Project. ODVA was responsible for the DIP pole and

AEP has included that in their price to us, We are proposing lo manage both pole settings under out contract and this change order
is for the amount that they, AEP would have charged the ODVA for the DIP pole.

CONTRACT TIME REQUEST EXPLANATION:
(Describe how the time requested will extend the "critical path" of the project schedule and will not be concurrent with other work.)

7{

DCAM/CAP — FORM G701e (06/2015) CHANGE ORDER PAGE 3 OF 3




State of Oklahoma

Office of Management and Enterprise Services

Division of Cagital Assets Management Change Order
Construction and Properties

IMPORTANT NOTE: The Work described herein Is NOT authorized until this Change Order is completed and signed by all enfities listed below. Da
NOT proceed with Work untll the Changa Order is completed and signed by each party.
This forrn ls reqmred and shall be prepared hy lhe Cunlractor All cosm musl be brnken down

Date:_ﬁ'ﬂf”ﬁ___ Purchase Order: 6508028314 CAP Project #: 15221R
From Proposal Request #  N/A Contract #: MN/A

. ; . ’ DCAM/CAP ;
Project Name:  Feplace Millwork - ODVA Sulphur Divislan, 304 E Fairlane, Sulphur, OK Project Manager: Manny Sauviller
Contractor: LDG, LLC o ~ Change Order #5
Using Agency: oK Dept of Veteran Affairs - Consultant: Small Architects

Brief description of Change:
Unforseen Candition - additional time needed to complete worls around ongaing operations and due to limited storage space and
limited access to work areas.

Brigf doscaiption of Tims dalay.
Exiend schadule by 7 weeks lo complete work In remaining rooms.

The origlna! [i] Ccntrac! Sum 0 Guaranteed MaXImum PriCe WaS. ... wsiesimrmmieimererseseeaesin R, $ 440845
Net change by previously authorized Change Orders........o.ovvvimrirsesisnimnnns pe e besterren e s 21102
The Contract Sum [ Guaranteed Maximum Price prior to this Change Order was............cc..cooocennans 3 461947
The [ Contract Sum [ Guaranteed Maximum Price willbe O increased [ decreased @ unchanged
by this Change Order In the amount of............. et ettt ettt AR et e e s e s (3 0.00
Thenew [ Contract Sum  [J Guarahteed Maximum Price  Including this Change Order will be............ $ 461,847.00
The Contract Time will be (@] increased  [J decreased [J unchanged by 48 Calendar Days
The date of Substantial Completion as of the date of this Change Order therefare is _ 11/23/16
(Data)
APPROVALS:
Gregg Bohler 09/14/16
{Contractor Authorized Regresenlalive Prinied Name) Tonnfracter AT Fooi 1:r§ra.‘;uwl$fgnarure} (Date)

THOUAS UL, At A : RS . Y e

{Consu:’féi‘rl Authorizad Fspezsenial ‘i = Printed NWams! (Cansu!tant ﬂl.‘h’u il m-', ﬁﬂﬂ‘ﬁ‘ f"'\'ufrpn. ol (Date)
Rl = /)\__ = s ,__,ﬁ_#l
(Using Agency Aumunzed Represanfabve Prittad Nume) FAddnoneet Repmearalaiive ngnatumj = (Date) i

| AL vmit: | (Program Cods] | ({Accounl) { Sib-Accom | (Fund Type) | (Class Fund) (Drpanmaen) l (Budget | (Oparating (inil)
'L o 4 = : “ — UT— efl ——

{ OCIA Funding Approval {if app]lcabla_)_ - Initial: {Aﬂach Agency Cnange  Order quuast Forin OfOA/B if necassary)
Mickeri Jones

(Authorized CAP Representative) (Signature) (Date}

Manny Sauviller
(DCAM/CAP Praject Manager]

DCAMICAP — FORM G701a (06/2015) == o = CHANGE ORDER PAGE 1 OF 3



State of Okiahoma
_ Office of Management and Enterprise Services Change Order
Division of Capital Assets Management Breakdown Sheet
Construcfion and Properties
__If change order is $10,000. Oﬂor gréater. subcontracior Invoices MUST be Included with breakdown of laber, materials, 1ex, overhea;ér;& pro?iE -
L (1) Materlals Unt | “UnitCost Total |
|
L R . subtotal 1) |
3 T o " | MNo.OfHours | HoudyGost |  Total
_ - : 9
R 0
e 8
. 0
, 3 0
, Subtotal (2} 0
vféi]déigijument T | No. OfHours | Hauﬂv,'Cost T Total |
; ; 0
S RO _ R . o
- ] — T — ] 0
—- G
_ 0
0
e — e L L L T 0
Subtotal (3) | 0
i __Tgtal
) Tsubtotal (4) | 0
‘ Columnf _ 7T Column 2 o |
lnelranceCost ___|Ovethead Costs (15% Maximum of 1263)
Bond Cost o ___ |Profit (10% Maximum of 1,243; i
Social Securily Taxes {FICA} . |Overhead Caosts & Profit {Total limited to 15% of 4] Lo
Other Taxes S Total of Column 2 . - Y
Warker's Compensation o _ _ i ’
Ereplopes Frnge Benefits . Total for this Page .
Total of Calumn1 ol(Subtotals 1- 4, and Col. 1 & 2 Totals) . 0
DCAMICAF ~ FORM G70%e (06/2015) o CHANGE ORDER PAGE 2 OF 3




State of Okiahoma

Office of Management and Enterprise Services Change Order
Division of Capital Assets Management Explanation
Construction and Propertles
Requested by Contractor [l Consultant O using Agency  [J Owner (DCAM/CAP)
Raason for Change: (check box) Detalled expianation required befow.
Unforeseen site condition. [ Waork not specified In Contract Dacuments, but essentlal 1o somplation of the
[ Scope change: Using Agency request. project,
] Scope change: DCAM/CAP request. [_] Other: {Describe)

Provide a detailed description of the proposed change in the Waork and provide detaled reasons why this change is nacessary.

DETAILED REASON FOR CHANGE IN THE WORK;

Unforsesn Condition - additional ime needad to complete work araund ongoing operations and due 1o limited slorage space and
limited access o work areas. '

L

| CONTRACT TIME REQUEST EXPLANATION:

(Describe how the time requested will exlent the “ertical path” of Ihe project schedule and will not be conciirent with other wark.)

' Extend scheduls by 7 weeks to complete work in remaining rooms, . i

DEAMICAF — FORM GI0ie (0621115 ) R CHANGE ORDER PAGE 30F 3
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State of Oklahoma
Office of Management and Enterpris

Consftruction and Properties

Division of Capital Assets Managempnt

FRrieeR Change Order

IMPORTANT NOTE: The Work described herein is NOT aulhorized unil) this Change Order is completed and signed by all entities listed below. Do

NOT proceed with Worl until the Change
This form is required and shall be prepared H

Order is completed and signed by each party.
y the Conlractor. All costs must be broken down.

Date: /=7 7-{ (. Purchase Ordert: 1 CAP Project #: 15343

From Proposal Request #: Contract #: N/IA

Project Name:  CLINTON EMERGENCY BACKUP GENERATPR . DCAMICAP ) Hstey
Project Manager:

Contractor; IMAJENUS, INC. Change Order it 2

Using Agency: Consultant:

Brief description of Change:
Request for Contract Extension Only.

Brief description of Time delay;

KOHLER Generators delayed the delivery of the 1000 kw ge
then the actual deleivery date was more than 3 weeks later ¢
in delievery by almost the same amount of time.

eratar to April 28, 2018 instead of the original early March,
an when they originally said. The transformers were delayed

Not valid until signed by the Contractor, Consultan

, Using Agency and Authorized CAP Representative,

The original @ Contract Sum [ Guaranteed Maximum Price

Net change by previously authorized Change Orders................

The [ Contract Sum [ Guaranteed Maximum Price prior to this Change Order Was.........ccoovvveeirveeonn, $

........................................................ 5 g -541.10 )
[0 Guaranteed Maximum Price Including this Change Order will be............ 3 973,300.83

The Contract Sum [J Guaranteed Maximum Price will be
by this Change Order in the amount of..........ccocoeeiviiiieicinnnninnd

The new & Contract Sum

rvas ..................................................... $ 973,841.93
......................................................... 3 0.00
973,841.93

] increased [ decreased [] unchanged

The Contract Time willbe R increased [ decreased urfchanged by 31 Calendar Days
The date of Substantial Completion as of the date of this Change Prder therefore is 07/22116
{Dale)
APPROVALS:
C. Joseph Watt, P.E. < A j/ﬁéé 07/19/16
(Confractor Authorized Representalive Printed Name) (C n clofr i i (Date)
/——'3 1
[
(Consulfan! Alilhorized Represeiilative Print me, = at
[
(Using Agency Authorized Representalive Prinled Name) (Atkhorized Represenlalive Signalure) (Date)
(GL Unit) (Program Code) (Account) (Sub-Account) | (Hind Type) (Class Fund) (Department) (Budget (Operating Unit)
Ref)

OCIA Funding Approval (if applicable) - Initial:

(Attach Agency Change Order Request Form 010A/B if necessary)

Mickerl Jones

(Authorized CAP Represenlalive) (Si

(DCAM/CAP Project Manager)

inature) {Dale)

DCAM/CAP — FORM G701e (06/2015)

CHANGE ORDER PAGE 1 OF 3




. State of Oklahoma
i Office of Management and Enterprisf Services Change Order
- Division of Capital Assets Managemgnt Breakdown Sheet
Construction and Properties
if change order Is $10,000.00 or greater, subcontractor invoices MUSY be included with breakdown of labor, materials, tax, overhead and profit.
(1) Materials Unit Unit Cost Total
Conduit 40.00 6.00 240.00
Wire 40.00 41.00 1,640.00
Trenching B 40.00 12.00 480.00
0.00
0.00
0.00
0.00
0.00
Subtotal (1) $2,360.00
(2) Labor No. Of Hours Hourly Cost Tolal
Installation man hours 24,00 26.10 626.40
Superintendent/ Engineer 10.00 47.25 472.50
0.00
0.00
0.00
0.00
0.00
0.00
Subtotal (2) $1,098.90
(3) Equipment No. Of Hours Hourly Cost Toial
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
Subtotal (3) $ 0.00
i (4) Sub Contractors (List each [sub Contractor) Total
7t Jete; Ay ) A / ;
Il
-&“ﬁ:ﬂ;ﬂ@%mw)ﬁ; :
Subtotal (4) $ 0.00
Column 1 4%@ Column 2
Insurance Cost o - AW &¥7)|Overhelid Costs (15% Maximum of 1,2 & 3)
Bond Cost "/ T " |Profit (#0% Maximum of 1,2 & 3)
Social Security Taxes (FICA T s Overhepd Costs & Profil (Total limited o 15% of 4)
Other Taxes r% &l. O Total of Column 2 0.00
Worker's Compensation < J 2%
Employee Fringe Benefits o B ',i Total fo] this Page $3,458.90
Total of Column 1 At 0.00 |(Subtot§ls 1 - 4, and Col. 1 & 2 Totals) !

—y sl

DCAM/CAP — FORM G701e (06/2015) CHANGE ORDER PAGE 2 OF 3




State of Oklahoma

- Office of Management and Enterpris¢ Services Change Order
= Division of Capital Assets Managemeént Explanation
Construction and Properties
Requested by: Contractor [] Consultant [JUsing Agency  [JOwner (DCAMICAP)

[] Unforeseen site condlition. [ work not

project,

Reason for Change: (check box) Detailed explanation required b:LI)ow,

[J Scope change: Using Agency request.
[0 Scope change: DCAMI/CAP request.

ecified in Contracl Documents, but essential lo completion of the

Other: (DTcribe) Benefits to ODVA evaluated to increase with change

Provide a detailed descriplion of the proposed change in the Work and provide detailed reasons why this change is necessary.

DETAILED REASON FOR CHANGE IN THE WORK:
After reviewing the currént plans to move forward with installing
that this will not be necessary and will eliminate 2 points of possi
transfer switch, eliminaling the need for additonal poles, Also, f
switch to the existing poles due to PSO ownership, this has bed

to strike as well. The change is beneficial fo the ODVA due to cq

well, by eliminating 2 poles, we eliminate 2 connections that carl be affected by high winds, we also eliminate 2 points for lightning

the riser poles for the incoming and outgoing power, it was found
le failure, The current poles are close enough lo run straight to the
feviously we were informed thal we could not connect the transfer
1 found not to be the case. This change will increase reliablility as

{ benefits, by mostly the increased reliability.

CONTRACT TIME REQUEST EXPLANATION:
(Describe how the time requested will exlend the "critical path" of the proj
1 week addional lime; the request for additional time comes

trenching was not necessary previously because the incoming a
addition we will also need to run the additional conduit and additi

ect schedule and will not be concurrent with other work.)

om the need fo trench from the ATS to the existing poles, The
d outgoing feeds were going to run over the road, pole to pole. In
nal power cable from the ATS to the existing poles.

DCAM/CAP — FORM G701e (06/2015)

CHANGE ORDER PAGE 3 OF 3




Veterans Services Report

August 2016
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